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CAPTAIN’s CORNER
by CAPT Ted Spilman

This will be a short Captain' Corner this week due to
travel and the TACAIR Symposium. The team has been
pulled in numerous directions.

This week completes our OAG at NSAWC Fallon. All in
all, a very successful evolution. Representatives from all
communities were present, and numerous. The users are
continuing to show a strong desire to get TAMPS into
their operations.

Coming up next week is the 6.1 Lessons Learned and
product wrap up at Pt Mugu CA. We are looking forward
to active participation by all the development players.
Events begin on Monday. RADM Cook will be on site to
participate.

Keep Charging!  Spunk

UPCOMING EVENTS

5-7 May 6.1 Lessons Learned @ PM
19 May ESC @ NAVAIR
19-23 May IPT & Leadership Offsite @ Pensacola
27-29 May 6.2 PDR @ PM
29 May TAMPS PMR

TAMPS HIGHLIGHTS
Seven Phases of a Product’s Life
Cycle — The Design Phase
by Paola Carrasco

The Preliminary Design Review (PDR) milestone is
divided into technical and management reviews. Entry
criteria for this milestone is completion of preliminary
design documentation including the System Specification
and the Interface Requirements Specification. The
Integrated Test Plan is in draft form.

All technical review materials are finalized and made
available seven calendar days before the review. This
documentation includes requirements (FRD1-3),
preliminary interface design, control flows, data flows, and
statements of test.

The PDR Management Review addresses : Entry Criteria,
Development Plan, Metrics, Risk/Dependencies, Test
Process, Interfaces, CM, Logistics and Training. PDR
Exit criteria is met when key items are addressed,
requirements validated, and PDR minutes published.

TAMPS WWW
http://tamps6.mugu.navy.mil:1080
keim%am@mr.chinalake.navy.mil

by Joe Keim

Several changes to the site have been made: open access
Calendars, Status Reports, and contact list. An account is
no longer required to access these areas.

Over the next 12 weeks, the TAMPS Web redesign team
will be implementing weekly changes. Not just putting
on a new look, the TAMPS web site focuses on increased
communications across the team.

Coming Soon

New features (pages/sections) coming soon:

• Programmatics
• Comm Center
• MPM Depot
• IMPWG (home page)
• Library
• Help Desk
• Virtual Trips
• Links
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TAMPS
PRODUCTS
TAMPS 6.0.5
by Jim Lacey/Dave Pearson

In-Service Support Engineering

Fleet Support. Currently supporting CVW-9 and
USS Nimitz requirements.

TAMPS 6.1
by Jim Lacey/Dave Pearson

Programmatics

Program documentation is moving along smoothly. OSD
signed the TAMPS TEMP 29 April 1997. A Certification
for Release for OT Request message is awaiting PEO(T)
signature. VX-9 will brief the OT TAMPS 6.1 Test Plan
to COMOPTEVFOR on 2 May 1997 (for approval).

TAMPS 6.1IPT is celebrating entry into OT with a
Presentation of Awards for the 6.1 Team is scheduled for
5 May at Pt Mugu.

Systems Engineering

We provided a list of planned corrections for TAMPS 6.2
that were deferred from TAMPS 6.1 in order to prepare for
Operational Test and Mission Planning Module (MPM)
lessons learned.

In-Service Support Engineering

Fleet Support. Provided on-site technical support to
CAEWWS, Fallon, Nevada to resolve DTC-2 failure.
Provided on-site technical support to NSAWC, Fallon,
NV to resolve DTC-2 problems with suspected data loss.
Providing on-site technical support and system groom to
CVW-1 at SFWSLANT, Cecil Field, Florida. Training
planned for next week aboard USS George Washington.

Logistics. As a result of logistics support changes that
were discussed at the TAMPS 6.1 OTRR, we are
reworking spares modeling and identification.

Engineering. Engineering drawing development for the
TAMPS Portable package (complete detail drawings) is
presently going through review at NRaD.  The TAMPS
Portable package (complete detail drawings) is scheduled
for completion by 5 May 1997. Also, we are continuing
to investigate some load device problems (recognition,
wiping cartridges and apparent loss of interface with
computer).

TAMPS 6.1.1
by Jim Lacey/Dave Pearson

Programmatics

Core is testing and on track. The schedule will be finalized
next week at Pt Mugu.

Testing

ICN's 170, 170.1, 170.2 and 171 were posted on the
TAMPS server for review. ICN's 170, 170.1 and 170.2
are related to TAMPS 6.1.1. An ICWG and TIM has been
scheduled for 7 May.

The Team is testing Build 1 and providing Lockheed
DTRs for items that need resolution. Lockheed provided
the TAMPS IPT testers with another Build 1.1 on
25 April that has resolution to the reported DTRs.

In-Service Support Engineering

Integration. Testing and shipping Ultra 2 to SLAM.

TAMPS 6.2
by CJ Witkowski/Sandy Long

Programmatics

While Pete Chmelir, John Seybold, and Richard Busse
were attending the TAMMAC PDR at MDA, we reached
an agreement with the Hardware IPT on a basic “Server”
configuration.

We are preparing an executability/turnover brief for
LCDR Dober. The 6.2 IPT is preparing a turnover
6-7 May at Pt Mugu.

Systems Engineering

Briefed top 20 STRs to OAG and currently routing list to
CAPT Spilman for signature. The lists’ objective remains
within the Warfighting focus of 6.2. We focused on
increased planning accuracy, optimize data loading, and
workload ease for single aircraft flight planning.

Testing
TAMMAC
by Richard Busse/Pete Chmelir

V-22 activity is picking up. They have identified the need
for a the baseline of TAMPS Core to support V-22 with
map mission planning requirements (scheduled for full
fleet release testing). This is a major change in V-22
requirements. We are working the issues.

Also, we coordinated with the Hardware IPT to ensure that
PC Card drives not be purchased for Fleet delivery in the
6.2 hardware procurement (since there will be no Fleet
deployed requirement for PC Cards until 1999 or 2000).
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TAMPS 7.0
by Micheline Lopez-Estrada/John Seybold

Programmatics

TAMPS 7.0 IPT, also known as the Joint Mission
Planning Segment (JMPS), is a Joint IPT with the Air
Force. In the Air Force arena this effort is known as
AFMSS 3.0. The common name that the JIPT is using is
the Joint Mission Planning Segment (JMPS). The Navy
IPT Lead is Micheline Lopez-Estrada and the Air Force
IPT Lead is MAJ Gordie Neff. For the next couple of
weeks we be identifying all of the JIPT team members. At
this time, team members come from Navy, Air Force,
NIMA, DARPA, and DISA programs. As JMPS matures,
we foresee an expansion of the JIPT membership.

Next Events. MPM briefing to customers on TAMPS 7.0
architecture concept 6 May. This meeting will be held at
Pt Mugu, California, building 3015. Time: 1300-1400.
Also, we will be briefing PEO(T) and his staff on
TAMPS 7.0 acquisition strategy 14 May.

Testing
John Seybold briefed V-22 on current JMPS plans. The
program is rapidly taking shape as we set to work defining
requirements.

ATACS
by Jessie Swann

On 23 April, the Technical Information Review Board
with cognizant AIR codes reached agreement that Build 17
of version 1.1 was technically accurate and safe for fleet
use upon incorporation of five proposed release notes.
Product Release Review with VX-9 TACMAN Model
Manager and COMOPTEVFOR TACMAN coordinator
resulted in two additional release notes as part of the
recommendation for release of the annotated build 17 as
ATACS Version 1.1. Efforts are underway to schedule

necessary pre-briefs associated with obtaining the N88
Promulgation letter for Version 1.1 pending a formal
recommendation for release by OPTEVFOR.
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